
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

9:30 AM
Run date

Time

Reviewer: Liu, Tai-Lin 12-Jul-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 044 Date: 12-May-2010 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 246

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Field Work at Pier 7

Lift 6W:
1- Caltrans and METS inspected this lift at 9:0 A.M.

Lift 5W:
2- One ABF crew was resurfacing the OBG skin plate and non-bolted connections at the splice 4 (4W to
5W).
3- One ABF crew was resurfacing the OBG skin plate and non-bolted connections at the splice 5 (5W to
6W).

Equipments: Man lift ID # 481-93-6009
Man lift ID # 477-40-5024
Power Generator: Whisperwatt 700 (549-07-9004)

Office Work

1- Reviewing punch list items of the OBG lifts 1 through 4. The following punch list items were investigated
how to be checked at the job site.
· Item # 1245: 3BE/4AE for flatness issue with respect to AASHTO LRFD Sec.11.4.13.2.
· Items # 1359 & 1360: Due to sea fastening some T-Stiffener Splices were installed with temporary bolts.
Check is required if permanent bolts are in place.
· Items # 1700 & 1702: 3BE/4AE and 3BW/4 AW, the transverse field splice need to be checked for the
flatness issue.
· Item # 1710: Check is required if the necessary correction is made for the cable railing bolt holes which
have conflict with emergency access platform located at Lift 2, between PP 14 & PP15 and Lift 6, located
between PP 46 & PP47. The holes pattern on the show if the corrections have been made.

2- Punch list items of lifts 5 & 6: Access problem to check items # 329, 330, 418, 419, 420, 421, and 537.
Deviation from flatness of the transverse field splice skin plate.
3- Reviewing the submittal 234R8 for the LD flatness issue, AASHTO 11.4.13.2.
4- Working on the daily report.

Hours worked: 8 Hours
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